

**Confirmed/Active Programs

(## Excludes PT On Demand)

YYYYMM	Program Name	Dispatch Date	Result Due Date	Status
202112	21e29 - Glow Wire and Needle Flame	16 Dec 2021	30 Jan 2022	Dispatch Confirmed for: 16 Dec 2021
202112	21e31 - Tracking Test	09 Dec 2021	23 Jan 2022	Dispatch Confirmed for: 09 Dec 2021
202111	21e44-1B - IP Tests X1, X2, X3	25 Nov 2021	16 Jan 2022	Dispatch Confirmed for: 25 Nov 2021
202111	21e38 - Heating Test - Switch mode power supplies	11 Nov 2021	09 Jan 2022	Dispatch Confirmed for: 11 Nov 2021
202110	21e23-2 - Battery - External Short Circuit	21 Oct 2021	05 Dec 2021	Dispatch Confirmed for: 21 Oct 2021
202110	21e23-1 - Battery - Overcharging	07 Oct 2021	21 Nov 2021	Dispatch Confirmed for: 07 Oct 2021
202109	21e44-2 - IP Tests X4, X5, 4X, 5X	23 Sep 2021	07 Nov 2021	Dispatch Confirmed for: 23 Sep 2021
202109	21e40-1.01 - EMC - Conducted Emissions	01 Sep 2021		To Be Confirmed
202108	21e26-1 - Ball Pressure Test <100 Deg C	19 Aug 2021	03 Oct 2021	Results Due by: 03 Oct 2021
202108	21e40-1 - EMC - Conducted Emissions	01 Sep 2021		To Be Confirmed
202108	21e32 - Heating Test - Transformers	05 Aug 2021	19 Sep 2021	Results Due by: 19 Sep 2021
202107	21e27-2 - Plug Discharge	22 Jul 2021	05 Sep 2021	Report in Progress
202107	21e11 - Creepage and Clearance	08 Jul 2021	22 Aug 2021	Report in Progress
202107	20e40-1.04 - EMC - Conducted Emissions	01 Jun 2021		Report Issued Corrective Actions Due by: 07 Dec 2021
202106	21e27-1 - Plug Discharge	24 Jun 2021	08 Aug 2021	Report in Progress
202105	20e40-1.03 - EMC - Conducted Emissions	01 May 2021		Report Issued Corrective Actions Due by: 19 Oct 2021
202104	21e14 - Standby Power	01 Apr 2021	16 May 2021	Report Issued Corrective Actions Due by: 13 Dec 2021
202104	20e40-1.02 - EMC - Conducted Emissions	01 Apr 2021	09 Jun 2021	Completed

**Confirmed/Active Programs

(## Excludes PT On Demand)

YYYYMM	Program Name	Dispatch Date	Result Due Date	Status
202104	21e26-3 - Ball Pressure Test >150 Deg C	15 Apr 2021	30 May 2021	Report in Progress
202104	21e35 - Cables - Conductor Resistance	29 Apr 2021	13 Jun 2021	Report in Progress
202103	21e33 - Heating Test - Switches	25 Mar 2021	09 May 2021	Report Issued Corrective Actions Due by: 26 Nov 2021
202103	21e21 - Laser	11 Mar 2021	25 Apr 2021	Report Issued Corrective Actions Due by: 07 Dec 2021
202103	20e29.1 - Glow Wire and Needle Flame	18 Mar 2021	03 May 2021	Report in Progress
202103	20e40-1.01 - EMC - Conducted Emissions	15 Jan 2021	29 Apr 2021	Completed
202102	21e26-2 - Ball Pressure Test 100 to 150 deg C	11 Feb 2021	28 Mar 2021	Completed
202101	21e44-3 - IP Tests X6, X7	28 Jan 2021	14 Mar 2021	Report Issued Corrective Actions Due by: 20 Sep 2021
202012	20e37.1 - Working voltage	03 Dec 2020	31 Jan 2021	Report in Progress
202012	20e31 - Tracking Test	10 Dec 2020	25 Jan 2021	Completed
202011	20e29 - Glow Wire and Needle Flame	19 Nov 2020	11 Jan 2021	Completed
202011	20e44-1 - IP Tests 1X, 2X, 3X	09 Nov 2020	21 Dec 2020	Report Issued Corrective Actions Due by: 20 Sep 2021
202011	20e38 - Heating Test - Switch mode power supplies	26 Nov 2020	18 Jan 2021	Report Issued Corrective Actions Due by: 30 Sep 2021
202010	20e32.1 - Heating Test - Transformers	26 Oct 2020	07 Dec 2020	Completed
202009	20e23 - Battery - Overcharging	17 Sep 2020	01 Nov 2020	Completed



Electrical Proficiency Testing Program Status

**Confirmed/Active Programs

13 September 2021

(## Excludes PT On Demand)

YYYYMM	Program Name	Dispatch Date	Result Due Date	Status
<i>** Only confirmed/active topics are included in this report. Please see PT Program Annual plan for the complete schedule</i>				
<i>## PTP ON-DEMAND: To order, please contact orders@ifmqs.com.au</i>				